Jetbot

	WBS	Task	Start	Finish	Duration	Progress	Predecessors	Resources
1	1	Development of the JetBot	2024-08-26	2024-08-27	2 Workdays	100%		
2	2	Flashing the image	2024-08-28	2024-08-28	1 Workday	100%		
3	3	Installing the ros framwork and getting along with the new catkin workspace	2024-08-29	2024-08-30	2 Workdays	50%